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CCR No. 97-0616 Logged Date 4/15/97 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release A Change Class II

Title     Pre-Release B Testbed CSCI-Software executable mapping baseline (Doc#420-TD-068-001)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

None

RTM Change Start New Baseline

Problem
Categorize software as CSCI

Proposed Solution
See attachment

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A X Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Evan Winston “Signed” Evan Winston                                                                      4/18/97
Signature Date

Office Pre B Testbed Office Manager “Signed” Narayan Prasad                                                                  4/18/97
Signature for Rel A Manager Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson “Signed” Narayan Prasad                                                                4/18/97
Signature Date

CM01OC96  ECS




